From: Whelan, Joseph <jwhelan1@usaw net.com>
Sent: Wednesday, March 2, 2011 5:12 PM

To: 'Kabei.Arlene(@epamail.epa.gov'; 'Armann.Steve@epamail.epa.gov';
'Vaille.Rich@epamail.epa.gov'; 'Tyahla.Stephen@epamail.epa.gov';
'Moxley.Bret@epamail.epa.gov';

'Helmlinger. Andrew(@epamail.epa.gov';
'Wall.Steve@epamail.epa.gov'; 'stuart.yamada@doh .hawaii.gov';
'Steven.chang(@doh.hawaii.gov'; 'alec. wong@doh.hawaii.gov'

Subject: Daily Progress Report for March 2, 2011

Greetings all.

Please find below the daily progress report on work items contained within
the recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1) The QCA report documenting the evaluation and
repair of the southwestern portion of the E6 liner
system was submitted February 25, 2011. We
received notification from DOH on March 1, 2011
concurring that the CQA report was adequate
documentation of the liner repairs, which allows
WMH to resume operations in this area.

2) The northwest section of the Cell E6 liner was also
damaged in the January 13, 2011 storm. This area is
located directly below the section of the storm
water diversion system where the open box culvert
ties into the Hobas pipe. Consequently, any rock and
soil material generated from the construction of the
diversion system in this area must be removed prior
to the evaluation and repair of the liner. This
removal activity is ongoing and is expected to be
completed within the next 2-3 weeks, weather
permitting.

Western Storm water Diversion Project (to render functional):
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1) Diversion Structure: The final wall section of the
diversion structure is now in place.

2) Box Culvert: The contractor has completed forming
the transition structure from box culvert invert to pipe
invert. Half of the concrete for this structure was
poured on March 1, 2011, the remainder to be poured
towards the end of the week. Rebar work on box
culvert walls is ongoing.

3) Pipe: Backfilling of the HOBAS pipe channel is now
complete.

4) The diversion structure is functionally complete per
the terms of Section 19.b. of the AOC.

Cell 6 Leachate Riser Restoration:

Sediment Basin:

1) 13,000 gallons was pumped from the Cell E6
leachate riser storage tank today and transported to
the waste water treatment plant.

2) Zero gallons of water was pumped from the south
pond area today and transported to the local waste
water treatment plant.

3) Zero gallons of mud/water was pumped from the
south pond area today and placed within the onsite
separation tanks. 31,000 gallons of water was
pumped today from these separation tanks and and
transported to the waste water treatment plant.

1) Showers Tuesday and Wednesday last week have
resulted in the accumulation of storm water which
prevented removal of silt/rock material from the
northern portion of the sedimentation basin.

2) The contractor pumped 40,000 gallons of storm
water from the sedimentation basin today and
transported to the waste water treatment plant.
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Evaluating possible hydraulic head below liner system:

1) Per the work plan submitted to EPA on 2/1/2011,
we have drilled to depth at temporary piezometer
locations PZ-1, PZ-5 and PZ-6. No water was
encountered during the drilling process. Since no
water was observed, temporary piezometers were
not installed. The documentation report was
submitted on February 25, 2011.

Beach Assessment Update:

1) The daily beach assessment phase of this task is
complete. There were no calls received at the
established beach waste siting hot line today.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.
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